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Title Spurious Storage Ring Vacuum Chamber
Microwave Mode Dampers

Project Requestor | Glenn Decker

Date March 28, 2008

Group Leader(s) Glenn Decker

Machine or Sector | Louis Emery

Manager
Category Beam Stability
Content ID* APS_XXXXXX | Rev. | ICMS_Revision | ICMS Document Date

*This row is filled in automatically on check in to ICMS. See Note *

Description:

| Start Year (FY) | FY08 | Duration (Yr) |5

Objectives:

Eliminate / reduce the spurious microwave vacuum chamber modes which impact the
measurement of vertical beam position in the storage ring. These modes affect beam
position monitor (bpm) readbacks associated with the large-aperture vacuum chambers; a
total of up to 200 chambers are involved.

Benefit:

Improved long- and short-term vertical beam stability.

Risks of Project: See Note 2

To do a proper job of it, each of the 200 vacuum chambers of this type would have to be
opened to allow for the insertion of mode dampers or other hardware, however a total of
80 chambers would see the greatest improvement. Beam lifetime will be affected
following each of these activities, which will be conducted on a per sector basis, since
gate valves can isolate individual sectors. Risks are the same as any vacuum system
intervention, however in this case the cumulative risk is somewhat higher due the large
number of vacuum interventions.

Consequences of Not Doing Project: See Note *

A total of 360 vertical bpm readings will remain unreliable at some level. Curved
vacuum chambers (80 total, 160 bpms) are affected most strongly by these modes. This
has limited our knowledge of the vertical stability of bending magnet source position, and
has alsoimpacted insertion device stability. Increasing the number of reliable bpms will
improve global stability since a larger response matrix can be used for both AC and DC
feedback.
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Cost/Benefit Analysis: See Note *

To date, vertical orbit correction has made do with photon bpms, rf bpms associated with
small-aperture insertion device vacuum chambers, and a limited number of rf bpms
which use pickup electrodes mounted on the large-aperture chambers. This has severely
constrained our ability to reliably stabilize the vertical orbit, especially for bending
magnet source points. For certain fill patterns, most notably the hybrid fill pattern,
glitches and steps in the affected vertical bpm readbacks impact the insertion device
source points. It likely will cost on the order of $5k for each vacuum chamber, which
should fix one or two bpm readbacks. As things now stand, there is great uncertainty as
to the amont of vertical beam motion between adjacent insertion device source points, so
even 2 or 4 good bpm readings would be an enormous help in stabilizing the orbit. While
it will likely be unjustifiable to spend $1M to fix the whole ring, a modest investment to
fix 2 of the 5 chambers per sector at a cost of $400k over five years is proposed. This
would add as many as 160 new reliable vertical bpm readings to our orbit correction
algorithm.

Description:

During the first year, a first production version of the modifications will be engineered
and tested using spare vacuum chambers. During the remaining four years, the
modfications will be made at all storage ring sectors, making modifications to 80 vacuum
chambers. This will require three sectors to be modified during each of the three annual
month-long maintenance periods.

Funding Details

Cost: ($K)
Use FY08 dollars.
Year AlP Contingency
1 100 10
2 100 10
3 100 10
4 50 5
5 50 5
6
7
8
9
Total 400 40

Contingency may be in dollars or percent. Enter figure for total project contingency.
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Effort: (FTE)
The effort portion need not be filled out in detail by March 28

Mechanical | Electrical Software
Year Engineer Engineer | Physicist| Engineer| Tech | Designer | Post Doc | Total
1 0.25 0.1 0.02 0.1 0.2 0.67
2 1 1
3 1 1
4 1 1
5 1 1
6 0
7 0
8 0
9 0
Notes:

L ICMS. Check in first revision to ICMS as a New Check In. Subsequent revisions should be checked in as
revisions to that document i.e. Check Out the previous version and Check In the new version. Be sure to
complete the Document Date field on the check in screen.

2 Risk Assessment. Advise of the potential impact to the facility or operations that may result as a
consequence of performing the proposed activity. Example: If the proposed project is undertaken then other
systems impacted by the work

include ... (If no assessment is appropriate then enter NA.)

® Consequence Assessment. Advise of the potential consequences to the facility or to operations if the
proposal is not executed. Example: If the proposed project is not undertaken then may happen to the
facility. (If no assessment is appropriate then enter NA.)

* Cost Benefit Analysis. Describe cost efficiencies or value of the risk mitigated by the expenditure.
Example: Failure to complete this maintenance project will result in increased total costs to the APS for
emergency repairs and this investment of ___ will also result in improved reliability of . (If no
assessment is appropriate then enter NA.)
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